
ID Task Name Contr. Dur Start Finish

1 393 d? 12/8/03 6/9/05
2 R-Wall 5 d 3/7/05 3/11/05
3 Strip Conco 1 wk 3/7/05 3/11/05

4 Cooling Tower Conco 42 d 1/26/05 3/25/05
5 Fab/Pipe Equipment CMI 8.4 wks 1/26/05 3/25/05

6 Stairs Conco 5 d 3/11/05 3/17/05

7 N-wall 4 d 3/14/05 3/17/05
8 form - embeds Conco 3 d 3/14/05 3/16/05

9 place concrete Conco 1 d 3/17/05 3/17/05

10 Utility Bldg. 59 d 1/10/05 4/1/05
11 UB 2nd level MEP Rough ins All subs 59 d 1/10/05 4/1/05

12 MEP rough ins 1st floor All subs 52 d 1/19/05 4/1/05

13 Frame Walls level 2 JJ Acoustics 4 d 3/3/05 3/8/05

14 Dr. Frames install W & W 4 d 3/18/05 3/23/05

15 Main Bldg. 350 d? 12/8/03 4/11/05
16 5,C,E line walls 1 d? 12/8/03 12/8/03

17 set forms Conco 33 d 2/23/05 4/8/05

18 rebar Alamillo 16.5 d 3/15/05 4/11/05

19 2 / 4 place conrete Conco 1 d? 3/22/05 3/22/05

20 3/4 Place concete  Conco 1 d 3/31/05 3/31/05

21 4/4 place concrete~TOW +798 1 d 4/11/05 4/11/05

22 SOG  +777' 1 d? 12/8/03 12/8/03

23 Rebar Alamillo 2 d 3/7/05 3/8/05

24 Place SOG 777' Conco 1 d 3/9/05 3/9/05

25 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

26 Shoring Conco 6 d? 3/11/05 3/18/05

27 MEP inserts Conco 2 d 3/21/05 3/22/05

28 Rebar Alamillo 5 d 3/23/05 3/29/05

29 Place Concrete Conco 1 d 3/28/05 3/28/05

30

31

32

33

Conco

CMI

3/11 Conco

3/14 Conco

3/17 Conco

JJ Acoustics

3/18 W & W

3/15

3/22 Conco

3/31 Co

7 Alamillo

3/9 Conco

3/11 Conco

3/21 Conco

3/23 Alamillo

3/28 Conco
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ID Task Name Contr. Dur Start Finish

34 SOG ~760' 1 d? 12/8/03 12/8/03

35 U-grnd utilities All subs 31 d 1/24/05 3/8/05

36 Rock & 2" mud slab Conco 8 d 2/28/05 3/9/05

37 temp handrail stair 2 R&S 3 d 3/2/05 3/4/05

38 Remove Temp Stair Brand 1 d 3/8/05 3/8/05

39 Elevator Pit #2  form Conco 8 d 3/8/05 3/17/05

40 Waterproofing Blues 11 d 3/14/05 3/28/05

41 Formwork Conco 9 d 3/8/05 3/18/05

42 Rebar Alamillo 5 d 3/24/05 3/30/05

43 Place Concrete Conco 1 d 3/31/05 3/31/05

44 Misc Iron Romak 20 d 3/10/05 4/6/05
45 Stair #1 Install Romak 15 d 3/17/05 4/6/05

46 3x3 angle 45/A5.5.3 Romak 2 d 3/10/05 3/11/05

47 4x4 angle 19/A5.5.17 Romak 2 d 3/10/05 3/11/05

48 Interior Shear walls 9 d 3/7/05 3/17/05
49 UB-4 and 1 Line 5 d 3/7/05 3/11/05

50 Place shotcrete 1 d 3/17/05 3/17/05

51 Fireproofing  L-C line 24 d 3/3/05 4/5/05
52 Level 5 Anning - J 7 d 3/3/05 3/11/05

53 Level 6 Anning - J 4 d 3/14/05 3/17/05

54 Roof Level Anning - J 6 d 3/18/05 3/25/05

55 Level 1 Anning - J 3 d 4/1/05 4/5/05

56

57 Exterior Skin Install 393 d? 12/8/03 6/9/05
58 Waterproofing Blues 4.2 wks 2/14/05 3/15/05

59 Exterior Clips Raymond 11 d 2/10/05 2/25/05

60 Sill Flashing VSM 2 d 3/14/05 3/15/05

61 East Elevation studs/sheathing Raymond 13 d 2/28/05 3/16/05

62 Install Glass Frames/glazing Royal Glass 5 d 3/16/05 3/22/05

63 Install Metal Panels Pacific Erectors 12 d 3/17/05 4/1/05

64 North Elevation studs/Sheathing Raymond 20 d 3/17/05 4/13/05

65 Install Glass Frames/glazing Royal Glass 7 d 4/5/05 4/13/05

66 Install Metal Panels Pacific Erectors 45 d 4/8/05 6/9/05

All subs

Conco

&S

3/8 Brand

3/8 Conco

3/14 Blues

3/8 Conco

3/24 Alami
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3/10 Romak

3/10 Romak

7
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67 West Elevation 1 d? 12/8/03 12/8/03

68 Install Curtain wall Royal Glass 25 d? 3/21/05 4/22/05

69 Interior Improvements 10 d 3/10/05 3/23/05
70 HVAC shafts levels 2,3,4 CMI 5 d 3/10/05 3/16/05

71 HVAC shafts 5,6 roof CMI 4 d 3/18/05 3/23/05

72 Level 2 43 d 2/11/05 4/13/05
73 Sprinkler Mains & branch piping GMR 9 d 2/11/05 2/24/05

74 Wall/beam wraps @ utility Rack JJ Acoustics 11 d 2/25/05 3/11/05

75 Shaft Framing JJ Acoustics 6 d 3/3/05 3/10/05

76 taping @ beam wraps JJ Acoustics 4 d 3/14/05 3/17/05

77 Painting @ beam wraps A&B Paint 2 d 3/18/05 3/21/05

78 Install Utility Rack and piping Sasco 15 d 3/21/05 4/8/05

79 Overhead MEP 16 d 3/7/05 3/28/05
80 Piping CMI 4 d 3/7/05 3/10/05

81 Ductwork CMI 7 d 3/14/05 3/22/05

82 Electrical Sasco 10 d 3/14/05 3/25/05

83 Plumbing KDS 10 d 3/15/05 3/28/05

84 Cleanroom 33 d 2/28/05 4/13/05
85 Intumescent 2nd  clean room A&B Paint 13 d 2/28/05 3/16/05

86 Fire Sprinklers GMR 4 d 3/17/05 3/22/05

87 Coated duct work CMI 5 d 3/28/05 4/1/05

88 Install TS framing 3-4 line Romak 2 wks 3/31/05 4/13/05

89 Install TS framing 4-5 line Romak 5 d 4/7/05 4/13/05

90 Level 3 35 d 2/24/05 4/13/05
91 Sprinkler Mains & branch piping GMR 10 d 2/24/05 3/9/05

92 Shaft Framing JJ Acoustics 5 d 3/10/05 3/16/05

93 Overhead MEP 24 d 3/11/05 4/13/05
94 Piping CMI 4 d 3/11/05 3/16/05

95 Plumbing KDS 8 d 3/17/05 3/28/05

96 Ductwork CMI 7 d 3/29/05 4/6/05

97 Electrical Sasco 5 d 4/7/05 4/13/05

98

99

3/21

3/10 CMI

3/18 CMI

JJ Acoustics

JJ Acoustics

3/14 JJ Acoustics

3/18 A&B Paint
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100

101 Level 4 27 d? 3/7/05 4/12/05
102 Sprinkler Mains & branch piping GMR 9 d 3/7/05 3/17/05

103 Wall/beam wraps @ utility Rack JJ Acoustics 7 d 3/11/05 3/21/05

104 Shaft Framing JJ Acoustics 6 d 3/16/05 3/23/05

105 taping @ beam wraps JJ Acoustics 4 d 3/22/05 3/25/05

106 Painting @ beam wraps A&B Paint 3 d 3/28/05 3/30/05

107 Install Utility Rack and piping Sasco 9 d? 3/31/05 4/12/05

108 Overhead MEP 19 d 3/17/05 4/12/05
113 Level 5 30 d? 3/18/05 4/28/05
114 Sprinkler Mains & branch piping GMR 10 d 3/18/05 3/31/05

115 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 3/28/05 4/8/05

116 taping @ beam wraps JJ Acoustics 5 d 4/6/05 4/12/05

117 Painting @ beam wraps A&B Paint 3 d 4/13/05 4/15/05

118 Install Utility Rack and piping Sasco 9 d? 4/18/05 4/28/05

119 Level 6 15 d 3/14/05 4/1/05
120 Install RWL KDS 15 d 3/14/05 4/1/05

121 Roof Level 21 d 3/1/05 3/29/05
122 Place Concrete East Conco 1 d 3/17/05 3/17/05

123 Place Concrete  West Conco 2 d 3/1/05 3/22/05

124 Penthouse #2 framing JJ Acoustics 5 d 3/18/05 3/24/05

125 Penthouse #1 Framing Raymond 5 d 3/23/05 3/29/05

126 Elevator #2 35 d 3/11/05 4/28/05
127 Set Roof Equipment Otis 1 d 3/11/05 3/11/05

128 Power to Elevator Sasco 4 d 3/25/05 3/30/05

129 Install Guide Rails Otis 20 d 4/1/05 4/28/05

130 Install Fronts Otis 4 d 4/19/05 4/22/05

7 GMR

3/11 JJ Acoustics

3/16 JJ Acoustics

3/22 JJ Acoustics

3/28 A&B 

3/31

3/18 GM

3/28

3/14

3/17 Conco

Conco

3/18 JJ Acoustics

3/23 Raymon

3/11 Otis

3/25 Sasc

4/1
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